

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	--
Project Name	Strategic Product Placement Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a store manager, I want to collect sales data so that I can analyze customer purchases.	2	High	Self (Sana Pravalika)
Sprint-1	Data Cleaning	USN-2	As a user, I want to clean and organize data for accurate analysis	1	High	Self
Sprint-2	Customer Behaviour Analysis	USN-3	As a manager, I want to identify frequently purchased products	2	Low	Self
Sprint-1	Product Affinity analysis	USN-4	As a manager, I want product placement recommendations to increase sales.	2	Medium	Self
Sprint-1	Recommendation system	USN-5	As a user, I want to view the analysis results in a dashboard.	1	High	Self
	Dashboard & Report Generation		As a user, I want to view analysis results and reports in a dashboard.			

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	15 Feb 2025	20 Feb 2025	20	26 Feb 2025
Sprint-2	20	6 Days	21 Feb 2025	26 Feb 2025	20	26 Feb 2025
Sprint-3	20	6 Days	27 Feb 2025	4 Mar 2025	20	4 Mar 2025
Sprint-4	20	6 Days	5 Feb 2025	10 Mar 2025	20	10 Mar 2025


Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

The Burndown Chart represents the progress of the Strategic Product Placement Analysis project by showing the remaining tasks against the project timeline. It helps monitor project completion, identify delays, and ensure all activities are completed within the planned schedule.



Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>